ECS Configuration Change Request Page 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Mike Molinet 01/31/03 03-0068 - 301.925.0874 2038A SE/TS

8. CCR Title: PVC SGI Hardware Upgrade

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 02/07/03

Mike Molinet /s/  1/31/03 IN CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Update ECS Baseline Doc. fill in Block 27).

John Brewster /s/ 1/31/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected: CSS, DSS, INS, DPL,

checklist): Impact: DPS, TOOLKIT

920-TDP-001/002/004/005/012,921-TDP-002/003/004 High

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A, 6B 02/07/03 None - Under 100K

22. Source Reference: OONCR (attach)  [JAction Item [Tech Ref. [JGSFC [XlOther:

23. Problem: (use additional Sheets if necessary)
All PVC SGI Power Challenge platforms and HiPPI network are obsolete.

24. Proposed Solution: (use additional sheets if necessary)

Replace the PVC HiPPI network equipment with GigE technology. Replace current pOspg01 Challenge XL (EIN 0724) with new
pOspg01 Origin 300 (EIN 20587) and return old machine to SGI. Replace current pOicg01 Challenge XL (EIN 0639) with new pQicg01
Origin 300 (EIN 20568) and return old machine to SGI. Replace current pOdrg01 Challenge XL (EIN 0640) with new pOdrg01 Origin
300 (EIN 20572) and return old machine to SGI. Ensure that new machines are installed with the same COTS, ECS custom code,
and mount points as their retired counterparts.

25. Alternate Solution: (use additional sheets if necessary)
None.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Current SGI Power Challenge platforms are not covered under maintenance, so all failures will be resolved on an as-available basis.

27. Justification for Emergency (If Block 15 is “Emergency”):
Lack of vendor support.

28. Site(s) Affected: (JEDF [XIPvC [JVATC [JEDC [0 GsFc [LaRCc [CINSIDC [IsMc [ak [apL
[(JEoc [1IDG Test Cell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Disposition: App/Com. Disapproved Withdraw Fwd/ESDIS ERB

Byron V. Peters /s/ 1/31/03 FWA/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O




